

BOROUGH OF BUENA  
MUNICIPAL UTILITIES AUTHORITY

RESOLUTION ACCEPTING CHANGE ORDER #3  
TO AMEND THE CONTRACT WITH  
MBE MARK III ELECTRIC, INC. FOR  
THE REHABILITATION OF PUMP STATIONS  
#1, #2, #3 AND GRIT REMOVAL SYSTEM

R-11-2022

**WHEREAS**, The Borough of Buena Municipal Utilities Authority (hereinafter the "Authority") entered into a contract with MBE Mark III Electric, Inc. on October 14, 2020; and

**WHEREAS**, in accordance with the project, Rehabilitation of Pump Stations #1, #2, & #3 and Grit Removal System, the Authority's Engineer, Remington & Vernick, has prepared a change order number 3 recommending a decrease in the contract price by \$14,560.00.

**NOW, THEREFORE, BE IT RESOLVED** by the Borough of Buena Municipal Utilities Authority that the change order submitted by the Authority's Engineer, Remington & Vernick, providing for a decrease in the contract amount of \$14,560.00 is hereby accepted and approved by the Authority Board, as a change order to said contract, contingent upon a Certification of Availability of Funds from the Secretary/Treasurer.

**BE IT FURTHER RESOLVED** that the Chairman of the Authority is authorized to execute the change order.

BOROUGH OF BUENA MUNICIPAL UTILITIES AUTHORITY

By:   
JOSEPH SANTAGATA, CHAIRMAN

Attest:

  
CHERYL M. SANTORE, SECRETARY

I, Cheryl M. Santore, Secretary of the Borough of Buena Municipal Utilities Authority, do hereby certify that the foregoing Resolution was adopted at a meeting of the Borough of Buena Municipal Utilities Authority held on March 23, 2022.

  
\_\_\_\_\_  
CHERYL M. SANTORE, SECRETARY